FLUJO DE CAJA

OBJETO: MEJORAMIENTO MEDIANTE CONSTRUCCION DE PLACA HUELLA DE VIAS TERCIARIAS DEL MUNICIPIO DE LA GLORIA - CESAR

MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7
ITEM DESCRIPCION UND CANT VALOR (INC. AlU)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28
1 [TRABAJOS PRELIMINARES
1,1 |[CONFOR MACION DE LA CALZADA EXISTENTE M2 10235 $16.604.712,38) $1.186.050,88 $1.186.050,88 $1.186.050,88 $1.186.050,8  $1.186.050,88] $1.186.050,88 $1.186.050,88 $1.186.050,84  $1.186.050,88 $1.186.050,88 $1.186.050,88 $1.186.050,84  $1.186.050,88 $1.186.050,88
2 |MOVIMIENTOS DE TIERRA
EXCAVACION EN MATERIAL COMUN DE LA
2,1 . M3 1193 $16.100.430,10] $1.150.030,72 $1.150.030,72 $1.150.030,72 $1.150.030,7) $1.150.030,72 $1.150.030,72 $1.150.030,72) $1.150.030,7) $1.150.030,72) $1.150.030,72 $1.150.030,72) $1.150.030,7) $1.150.030,72) $1.150.030,72
EXPLANACION Y CANALES
TRANSPORTE DE MATERIALES PROVENIENTES
DE LA EXCAVACION DE LA EXPLANACION,
2,2 |CANALES Y PR ESTAMOS PARA DISTANCIAS M3-Km 74431 $115.048.528,42 $8.217.752,03 $8.217.752,03 $8.217.752,03 $8.217.752,03 $8.217.752,03 $8.217.752,03 $8.217.752,03 $8.217.752,03 $8.217.752,03 $8.217.752,03 $8.217.752,03 $8.217.752,03 $8.217.752,03 $8.217.752,03
MAYORES DE MIL METROS (1.000 M) MEDIDOS A
PARTIR DE CIEN METROS (100 M).
2,3 [EXCAVACI O N MANUAL (V| GAS RI OSTRAS) M3 114 $4.325.903,49| $227.679,13 $227.679,13 $227.679,13 $227.679,13] $227.679,13 $227.679,13 $227.679,13 $227.679,13) $227.679,13 $227.679,13 $227.679,13 $227.679,13 $227.679,13 $227.679,13 $227.679,13 $227.679,13 $227.679,13] $227.679,13 $227.679,13]
EXCAVACIONES VARIAS EN MATERIAL COMUN I
2.4 M3 529 $12.138.366,24 $1.103.487,84] $1.103.487,84] $1.103.487,84] $1.103.487,84} $1.103.487,84] $1.103.487,84] $1.103.487,84] $1.103.487,84 $1.103.487,84] $1.103.487,84] $1.103.487,84]
" |[EN SECO (ALCANTARILLAS)
RELLENOS PARA ESTRUCTURAS CON RECEBO
2,5 M3 176 $13.119.812,16] $1.093.317,68 $1.093.317,68 $1.09331768  $1.093.317,68 $1.093.317,68 $1.093.317,68 $1.0933176¢  $1.093.317,68 $1.093.317,68 $1.093.317,68 $1.0933176¢  $1.093.317,68
(ALCANTARILLAS)
3 |CAPAS GRANULARES
3,1 |[AFIRMADO M3 1316 $117.330.485,53] $7.333.155,35 $7.333.155,35 $7.333.155,35 $7.333.155,39 $7.333.155,35 $7.333.155,35 $7.333.155,35 $7.333.155,39 $7.333.155,35 $7.333.155,35 $7.333.155,35 $7.333.155,39 $7.333.155,35 $7.333.155,35 $7.333.155,35 $7.333.155,3
3,2 |[SUBBASE GRANULAR CLASE C M3 1441 $ 242.655.511,37| $15.165.969,46|  $15.165.969,46|  $15.165.969,46]  $15.165.969,46|  $15.165.969,46|  $15.165.969,46|  $15.165.969,4¢  $15.165.969,46]  $15.165.969,46]  $15.165.969,46|  $15.165.969,4¢]  $15.165.969,46]  $15.165.969,46]  $15.165.969,46]  $15.165.969,4  $ 15.165.969,46]
4 |PAVIMENTO CON PLACA HUELLA
4,1 |PLACA HUELLA DE CONCRETO HID RAULICO M2 4018 $ 624.634.350,38] $32.875.492,13|  $32.875.492,13|  $32.875.492,13  $32.875.492,13]  $32.875.492,13|  $32.875.492,13]  $32.875.492,13  $32.875.492,13|  $32.875.492,13|  $32.875.492,13|  $32.875.492,13  $32.875.492,13|  $32.875.492,13|  $32.875.492,13|  $32.875.492,13  $32.875.492,13|  $32.875.492,13|  $32.875.492,13|  $32.875.492,13
CONCRETO RESISTENCIA 14MPA (G)
4.2 (C|CLOPEO) M2 3237 $ 369.035.530,52 $19.422.922,66|  $19.422.922,66  $19.422.922,66|  $19.422.922,66|  $19.422.922,66)  $19.422.922,6¢]  $19.422.922,66|  $19.422.922,66|  $19.422922,66]  $19.422.922,66  $19.422.922,66|  $19.422.922,66)  $19.422.922,66|  $19.422.922,6q  $19.422.922,66|  $19.422.922,66]  $19.422.922,66]  $19.422.922,6§ $19.422.922,66,
VIGA RIOSTRA DE CONCRETO HIDRAULICO
4.3 (0,30 x 0,20 X 4,60 MTS), INCLUYE LA ML 3156 $172.906.999,72 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,41 $9.100.368,4]] $9.100.368,41
PREPARACION DE LA SUPERFICIE DE APOYO
BORDILLO DE CONCRETO VACIADO IN SITU;
4,4 |INCLUYE LA PREPARACION DE LA SUPERFICIE ML 4094 $ 352.174.241,21 $18535.486,3¢]  $18.535.486,38]  $18535.486,38]  $18.535.486,38]  $18535.48639  $18.535.48638  $18.535.486,38]  $18.535.48638]  $18.535.486,39  $18.535.48638  $18.535.486,38]  $18.535.48638|  $18.535.486,39  $18.535.48638|  $18.535.486,38]  $18.535.48638]  $18.535.486,39 $ 18.535.486,38 $ 18.535.486,38
DE APOYO
CUNETA DE CONCRETO VACIADA IN SITU;
4,5 |INCLUYE LA CONFORMACION DE LA M3 338 $232.802.498,21 $12252.763,0  $12.252.763,06]  $12.252.763,06|  $12.252.763,06]  $12.252.763,0  $12.252.763,06]  $12.252.763,06|  $12.252.763,06]  $12.252.763,0  $12.252.763,06|  $12.252.763,06]  $12.252.763,06|  $12.252.763,08  $12.252.763,06|]  $12.252.763,06] = $12.252.763,06]  $12.252.763,0 $12.252.763,06 $12.252.763,06)
SUPERFICIE DE APOYO
4,6 |ACERO DE REFUERZO Fy 4200 Mpa KG 69106 $ 446.856.118,44) $21.278.862,78]  $21.278.862,78]  $21.278.862,7  $21.278.862,78]  $21.278.862,78]  $21.278.862,78]  $21.278.862,79  $21.278.862,78]  $21.278.862,78]  $21.278.862,78]  $21.278.862,79  $21.278.862,78|  $21.278.862,78]  $21.278.862,78] = $21.278.862,79  $21.278.862,78|  $21.278.862,78|  $21.278.862,78]  $21.278.862,74 $21.278.862,78 $21.278.862,78)
CONSTRUCCION DE JUNTAS PARA PLACA
4.7 HUELLA ML 13283 $21.187.620,78, $963.073,67, $ 963.073,67 $963.073,67] $ 963.073,67 $963.073,67, $ 963.073,67, $963.073,67] $ 963.073,67, $963.073,67, $ 963.073,67, $963.073,67] $ 963.073,67, $ 963.073,67 $963.073,67, $ 963.073,67 $963.073,67, $ 963.073,67 $963.073,67, $ 963.073,67 $963.073,67, $ 963.073,67] $963.073,67,
4,8 |SELLADO PARA JUNTAS ML 13283 $28.491.910,59) $3.561.488,82 $3.561.488,82 $3.561.488,82 $3.561.488,8) $3.561.488,82 $3.561.488,82 $3.561.488,82 $3.561.488,8)
5 |OBRAS DE SENALIZACION Y SEGURIDAD
SENAL VERTICAL DE TRANSITO TIPO 1 CON
5,1 ILAMINA RETRORREFLECTIVA TIPO lli (75 X 75 ) UND 24 $8.127.319,20] $2.709.106,40 $2.709.106,40 $2.709.106,40
CM
6 |OBRAS MENORES DE DRENAJE
TUBERIA DE CONCRETO REFORZADO 21 Mpa
6,1 ML 126 $86.332.100,40]  $7.194.341,70) $7.194.341,70 $7.194.341,70 $7.194.341,70 $7.194.341,70 $7.194.341,70 $7.194.341,70 $7.194.341,70 $7.194.341,70 $7.194.341,70 $7.194.341,70 $7.194.341,70
'~ |DE 900 MM DE DIAMETRO INTERIOR
6,2 [CONCRETO RESISTENCIA 21MPA (D) M3 313 $231.917.226,72 $19.326.435,56|  $19.326.43556|  $19.326.43556]  $19.326.43556  $19.326.435,56|  $19.326.43556]  $19.326.4355¢  $19.326.43556]  $19.326.435,56|  $19.326.43556]  $19.326.4355¢  $19.326.435,56|

ACUMULADO OBRA

$ 3.111.789.666,00' $8.297.829,54

$28.717.582,78

$28.717.582,78

$28.717.582,78

$46.604.571,76

$116.887.969,80

$ 145.638.940,00

$176.427.189,44

$176.427.189,44

$176.427.189,44

$176.427.189,44

$175.323.701,60

$168.129.359,90

$ 147.709.606,66

$147.709.606,66

$147.709.606,66

$147.709.606,66

$147.709.606,66

$137.155.773,03

$137.155.773,03

$133.384.106,50

$118.218.137,04

$118.218.137,04

$118.218.137,04

$85.342.644,92

$59.300.781,12

$7.233.668,90

$6.270.595,22

INTERVENTORIA

$ 172.362.278,00' $6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

$6.155.795,64

VALOR ACUMULADO POR MES

$14.453.625,18

$49.327.003,61

$84.200.382,03

$119.073.760,45

$171.834.127,86

$294.877.893,30

$ 446.672.628,95

$629.255.614,03

$811.838.599,12

$994.421.584,20

$1.177.004.569,29

$1.358.484.066,53

$1.532.769.222,08

$1.686.634.624,38

$ 1.840.500.026,69

$1.994.365.428,99

$2.148.230.831,30

$2.302.096.233,60

$2.445.407.802,27

$2.588.719.370,94

$2.728.259.273,09

$2.852.633.205,78

$2.977.007.138,46

$3.101.381.071,15

$3.192.879.511,71

$3.258.336.088,47

$3.271.725.553,01

$3.284.151.943,88

PORCENTAJE DE AVANCE POR MES

0,44%

1,50%

2,56%

3,63%

5,23%

8,98%

13,60%

19,16%

24,72%

30,28%

35,84%

41,36%

46,67%

51,36%

56,04%

60,73%

65,41%

70,10%

74,46%

78,82%

83,07%

86,86%

90,65%

94,43%

97,22%

99,21%

99,62%

100,00%

ING. DANIS DAMIAN LAZARO ROBLES
APOYO SECRETARIA DE PLANEACION



